

Keyline Technologies — Project Apollo Financial Report

Classification: CONFIDENTIAL • Access: Finance and Management

1. Reporting Period

January 2026 to September 2026.

2. Approved Budget

- Software and cloud services: ■4,80,000.
- Development equipment: ■2,20,000.
- Security and testing: ■1,50,000.
- Training and documentation: ■50,000.
- Total approved budget: ■9,00,000.

3. Spending to Date

- Software and cloud services: ■3,10,000.
- Development equipment: ■1,80,000.
- Security and testing: ■95,000.
- Training and documentation: ■32,000.
- Total spent to date: ■6,17,000.

4. Remaining Budget

- Remaining approved budget: ■2,83,000.
- Finance has reserved part of the remaining budget for final security testing and deployment.

5. Financial Notes

- All figures are fictional and created only for RAG demonstration.
- Financial information must not be disclosed to users without Finance or Management access.

Demo dataset for the Keyline permission-aware RAG project. All names, figures, and company information are fictional.